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GOAL: CITY IMAGE / PRESERVING CITY ASSETS

Includes repairing and maintaining city streets and storm water systems, maintaining city parks,
keeping rights-of-way free of trash and graffiti, working with other levels of government on
improving rights-of-way under their control, improving signage, upgrading the appearance of
commercial areas and commercial buildings, and ensuring that street design encourages traffic
calming and pedestrian safety. Includes promoting energy efficiency and reducing greenhouse
gas emissions, preserving open space, and protecting the urban forest. Also includes developing
new funding opportunities.

Objectives That Have Been Incorporated Into Departmental Missions Or That Will Be On
Workplans During FY04

Implementation Status: The majority of objectives under this goal are completed or
underway. The most notable progress concerns street maintenance: the City’s consultant
has recently completed the project of evaluating City streets (CI-1); the preventive
maintenance program for streets (CI-2) will start its second year this spring; and the multi-
year street resurfacing program (CI-3) will be a major project for the next 18 months.

However, the development of a sidewalk installation program (CI-4) is awaiting the
appointment of a new City Engineer and the State Highway Administration pulled out of
negotiations regarding maintenance of State Highways in Takoma Park (CI-5), due to
funding cuts.

Objective CI-1 Evaluate and rate condition of City streets
Staff Responsible Alfred Lott

Has Objective Become No, is a project.

Part of Department

Mission?

If Not, What is Timeline | As a result of discussion with Council, staff will be advertising
of Project? for a contractor to scientifically evaluate and rate the condition of
City streets. Advertisement to be published on 3/01/03; it will
take approximately one month to hire a contractor and five
months to complete project. Target completion date: August 30,
2003.

% of Project 5 % of project with contractor
Accomplished

Cost of Project To Date | $ 400; 40 hours staff time
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Cost to Complete
Project

$ 45,000 est.; 20 hours staff time

Source of Funds

City General Funds

Comments

Objective CI-2

Undertake preventative maintenance program for streets.

Staff Responsible

Alfred Lott

Has Objective Become

Will be part of the department mission. Work begins in April

Part of Department 2003. It will involve crack sealing, slurry sealing or patching
Mission? recently restored streets.

If Not, What is Timeline

of Project?

% of Project 0%

Accomplished

Cost of Project To Date | 40 hours of staff time

Cost to Complete
Project

To cost $100,000 annually.

Source of Funds

City General Funds

Comments

Objective CI-3

Prepare, adopt and implement multi-year street resurfacing
program

Staff Responsible Alfred Lott

Has Objective Become No, but would be if program adopted.

Part of Department

Mission?

If Not, What is Timeline | To be included in adoption of FY04 budget and CIP, Spring
of Project? 2003.

% of Project
Accomplished

35 %. Discussions have been held; awaiting final budget action.

Cost of Project To Date

120 hours staff time
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Cost to Complete
Project

Project could cost as much as 6 million dollars over time.
Program will also depend on the $45,000 consultant street rating
project in Objective CI-1. Presently we are participating in a two
phased partnership with WSSC for water main repair and street
restoration. In phase one the City spent $300, 000 and WSSC
spent $240,000. In phase two the City will spend $400,000 and
WSSC will spend $180, 000. This partnership and related street
restorations will be completed by the end of FY 2003.

Source of Funds

City General Funds and WSSC

Comments

Objective CI-4

Develop comprehensive sidewalk installation program with
various funding options for presentation to Council.

Staff Responsible Alfred Lott

Has Objective Become No, is a project.

Part of Department

Mission?

If Not, What is Timeline | Criteria and list of street has been submitted to City Manager for
of Project? review; after review, information will be presented to Council for

discussion. This project should be presented to Council by mid-
April 2003.

% of Project 80 %
Accomplished
Cost of Project To Date | 10 staff hours

Cost to Complete
Project

Estimated 20 more staff hours before adoption of plan by
Council. Council to discuss funding options for sidewalk
installation.

Source of Funds

No funds budgeted for the program at this time.

Comments

Objective CI-5

Develop program to address poor maintenance of State rights-of-
way (sidewalks, curbs and medians) on highly traveled routes
within Takoma Park.

Staff Responsible

Alfred Lott
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Has Objective Become

No, is a project.

Part of Department

Mission?

If Not, What is Timeline | Staff has been negotiating with the Maryland State Highway
of Project? Administration for an MOU to receive State funds to help

maintain State ROW. A decision is likely to be made by end of
March. However, it is now unlikely that any State funds will be
available, so a revised project and time line will need to be
discussed as part of the budget process through June 2003. SHA
will respond to the City in writing regarding this issue.

% of Project
Accomplished

90 % of the process of developing the MOU has been completed.

Cost of Project To Date

30 staff hours

Cost to Complete
Project

City had been asking SHA to provide $35,000 and City to match
that amount for a total annual expenditure of $70,000 and 40
hours staff time. Funds and staff time to maintain State ROW if
no State funds are available will need to be discussed as part of
the City budget process.

Source of Funds

SHA and/or City General Funds

Comments

Areas of particular concern are vegetation growing in sidewalk
cracks and crumbling curbs.

Objective CI-6

Commercial area litter control (CDA to share cost of seasonal
employee for maintenance)

Staff Responsible

Alfred Lott

Has Objective Become

Yes. Has been a pilot project, but given its success, it will

Part of Department become part of on-going work. Goal is to expand affected area if
Mission? funding is available.

If Not, What is Timeline

of Project?

% of Project
Accomplished

100 % of project accomplished in past year.

Cost of Project To Date

$10,000 with $10,000 match from CDA.

Cost to Complete
Project

If position made permanent, $10,000 annual cost to continue.
$10,000-$15,000 may be added to expand area of service.
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Source of Funds

City General Funds and CDA funds

Comments

Employee to begin next 10-month assignment on March 1, 2003.

Objective CI-7

Energy efficiency and reducing greenhouse gas emissions

Staff Responsible

Daryl Braithwaite

Has Objective Become

No, is a project. However bio-fuel usage has been incorporated

Part of Department into our mission. We use a 80-20 mix of diesel and soy in our
Mission? diesel fuel.

If Not, What is Timeline | Bio-fuel program: On-going

of Project? Community Center design: Completed

PEPCO energy reduction program: Negotiations between Energy
Task Force and PEPCO are felt to be near completion.

% of Project

Bio-fuel program: 100 %

Accomplished Community Center design: 100 %
PEPCO energy reduction program: unknown; depends on
progress of negotiations

Cost of Project To Date | Bio-fuel program: an additional $.40 per gallon.

Community Center design: Cost included in approx. $500,000 to
be paid to architect, plus 50 hours of staff time.
PEPCO energy reduction program: 40 hours staff time.

Cost to Complete
Project

Bio-fuel program. In the operational budget. Annual additional
cost of using bio-fuel is approximately $10,000.

Community Center design: No additional expenses above the

$500,000 identified above.

PEPCO energy reduction program: to be determined

Source of Funds

Bio-fuel program: City General Fund.
Community Center design: State, County and City funds
PEPCO energy reduction program: City General Fund.

Comments

Objective CI-8

Evaluate street scape and community work on Lee Avenue and
prepare report to Council on extent to which efforts could be
used as a model for other areas.

Staff Responsible

Suzanne Ludlow
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Has Objective Become

No, is a project.

Part of Department

Mission?

If Not, What is Timeline | Report to be prepared during April, 2003 and to be presented to
of Project? City Council by June, 2003.

% of Project
Accomplished

25 %. Materials for report have been gathered.

Cost of Project To Date

3 hours staff time

Cost to Complete
Project

6 hours staff time

Source of Funds

n/a

Comments

Proposed New Objectives for FY04

Objective CI-9

Increase emphasis on installation and enhancement of traffic
safety devices on City-controlled rights-of-way. Includes
installation of signs, painting and repainting of crosswalks,
etc. When level of service and turnaround time meets
approval of Council, incorporate such level of service into
departmental mission.

Staff Responsible

Alfred Lott

What is Timeline of
Project?

To be determined as part of project.

Cost of Project

Budgeted amount of $20,000

Source of Funds

City General Funds

Comments

Objective CI-10

Work with SHA, City staff and other governmental agencies
to develop safe roadways strategy, with emphasis on State-
controlled roadways.

Staff Responsible

Andy Kelemen (Safe Roadways Committee), Ronald Vaughn

What is Timeline of
Project?

Report to Council by December, 2003.
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Cost of Project

$5000 for traffic engineer; 150-200 hours in staff time

Source of Funds

City General Funds

Comments
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